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Status of Project Schedule

July 15, 2005

Efforts in May and June 2005

Continued Development of Range of 
Alternatives 

Initiated layouts of facilities and habitats
Initiated cost estimates for capital and operations 
costs

Conducted Field Work for Sediment, 
Water Quality, and Air Quality Issues
Technical Work Group meetings

Air Quality
Inflows/Modeling
Habitat
Infrastructure
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Overall Schedule
Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support *
Scoping Process Complete
Study Area/Baseline Conditions *

Additional Data (Se., Fish, Geo., Air Quality) 
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data 

No Action Alternative *
Public Outreach* 
Analytical Methods*
Identify Conceptual Alternatives*
Select Final Alternatives and Prepare Feasibility Study*
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Management Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information

LEGEND = "*"  Tasks Under Contract or Partially Under Contract

June 2005


